

2022

2023

Nursery planning weekend. April 1 & 2.

|                 |                            |                       |                                 |                                    |
|-----------------|----------------------------|-----------------------|---------------------------------|------------------------------------|
| Week 1          | March 15 <sup>th</sup>     | Gorgas Park           | March 14 <sup>th</sup>          | Reservoir (1)                      |
| Week 2          | March 22                   | Steps                 | <b>March 21<sup>st</sup></b>    | Gorgas (1)                         |
| Week 3          | March 29 <sup>th</sup>     | Edling                | <b>March 28<sup>th</sup></b>    | Steps (1)                          |
| Week 4          | April 5 <sup>th</sup>      | Germany Hill          | April 4 <sup>th</sup>           | Sam's Forrest (1)                  |
| Week 5          | April 12 <sup>th</sup>     | Reservoir             | <b>April 11<sup>th</sup></b>    | Edling (1)                         |
| Week 6          | April 19 <sup>th</sup>     | Pocket Park           | <b>April 18<sup>th</sup></b>    | Pocket Park (1)                    |
| Week 7          | April 26 <sup>th</sup>     | Bells Mills Wiss.     | <b>April 25<sup>th</sup></b>    | Open (Kelly Park) (1)              |
| Week 8          | May 3 <sup>rd</sup>        | Gorgas                | May 2 <sup>st</sup>             | Reservoir (2)                      |
| Week 9          | May 10 <sup>th</sup>       | Kelly Park            | May 9 <sup>th</sup>             | Gorgas (2)                         |
| Week 10         | May 17 <sup>th</sup>       | Steps                 | May 16 <sup>th</sup>            | Steps (2)                          |
| Week 11         | May 24 <sup>th</sup>       | Lower Steps           | May 23 <sup>rd</sup>            | Germany Hill                       |
| Week 12         | May 31 <sup>st</sup>       | Edling                | May 30 <sup>th</sup>            | Edling (2)                         |
| Week 13         | June 7 <sup>th</sup>       | Germany Hill.         | June 6 <sup>th</sup>            | Sam's forest (2)                   |
| Week 15         | June 14 <sup>th</sup>      | Reservoir             | June 13 <sup>th</sup>           | Reservoir (3)                      |
| All Star Break? | Saturday? Y/N - Maybe      |                       | June 18 <sup>th</sup> .         | Gorgas (3)                         |
| Week 15         | June 21 <sup>st</sup>      | Bridge Garden. Moved. | June 20 <sup>th</sup>           | Steps (3)                          |
| Week 16         | June 28 <sup>th</sup>      | Pocket Park           | <b>June 27<sup>th</sup></b>     | Steps/Canal (3)                    |
| Week 17         | July 5 <sup>th</sup>       | Gorgas                | July 4 <sup>th</sup>            | <b>(all star break 😊)</b>          |
| Week 18         | July 12 <sup>th</sup>      | Steps                 | July 11 <sup>th</sup>           | Edling (3)                         |
| Week 19         | July 19 <sup>th</sup>      | Lower steps canal     | July 18 <sup>th</sup>           | Germany Hill (2)                   |
| Week 20         | July 26 <sup>th</sup>      | Edling                | July 25 <sup>th</sup>           | Pocket Park (2)                    |
| Week 21         | August 2 <sup>nd</sup>     | Germany Hill          | August 1 <sup>st</sup>          | Reservoir (4)                      |
| Week 22         | August 9 <sup>th</sup>     | TBD                   | August 8 <sup>th</sup>          | Canal Lower Steps                  |
| Week 23         | August 16 <sup>th</sup>    | Pocket Park           | <b>August 15<sup>th</sup></b>   | Gorgas (4)                         |
| Week 24         | August 23 <sup>rd</sup>    | SCEE/Moved            | <b>August 22<sup>nd</sup></b>   | Steps (4)                          |
| Week 25         | August 30 <sup>th</sup>    | Kelly Park            | <b>August 29<sup>th</sup></b>   | Edling (4)                         |
| Week 26         | September 6 <sup>th</sup>  | Gorgas Park           | <b>September 5<sup>th</sup></b> | Sam's Forrest (3)                  |
| Week 27         | September 13 <sup>th</sup> | Germany Hill          | September 12 <sup>th</sup>      | Germany Hill (2) fall clean up.    |
| Week 28         | Sept 20 <sup>th</sup>      | Reservoir             | September 19 <sup>th</sup>      | Reservoir (5) Tree Planting Prep   |
| Week 29         | Sept 27 <sup>th</sup>      | Edling                | September 26 <sup>th</sup>      | Gorgas (5) Tree Planting Prep      |
| Week 30         | October 4 <sup>th</sup>    | Steps Canal           | Oct 3 <sup>rd</sup> .           | Steps (5) traditional Last Session |
| Week 30.5       |                            |                       | Oct 10 <sup>th</sup>            |                                    |

Core Sites: Reservoir (1), Gorgas (2) Upper Steps (2.5) Lower steps & canal (Every other) (3) Edling (5) Sam's Woods (1)

Germany Hill, Pocket Park, Kelly Park, Manayunk Gate Way.

Nursery Tree Pull (am) & Pot Luck afternoon. Oct 15<sup>th</sup> or 22<sup>nd</sup>

Tree plantings

|              |                      |             |
|--------------|----------------------|-------------|
| LYP          | Nov 12 <sup>th</sup> | Reservoir   |
| Tree Tenders | Nov 19 <sup>th</sup> | Reservoir   |
| Gorgas Park  | Dec 17 <sup>th</sup> | Gorgas Park |

Not completed: Edling, Gateway, Lower Fountain St Steps